CHANGE ORDER NO. 1
CONTRACT # 01-037
P.O#

PROJECT # SS 9806

DATE:

Februarv, 22.2001
PROJECT DESCRIPTION: Lick Creek Wastewater Treatemenﬂ

Plant Expansion Project
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OWNER:

City of College Station

“CONTRACTOR:

Bryan Construction Company

1007 N. Earl Rudder Freeway Ph: 979-776-6000

P.O. Box 9960 Bryan, TX 77805

College Station, Texas ?7842 Fax: 979-776-6008

PURPOSE OF TH!S CHANGE ORDER

Item 1:  Delete/Modify Archictectural Items from the Lick Creek and Carters Creek WWTP

ltem 2:  Delete/Modify Mechanical Items from the Lick Creek WWTP

ltem 3. Delete/Modﬂy ElectrlcaI/Instrumentatlon ltems from the Lick Creek and Carters Creek WWTP'

ITEMNO. | " DESCRIPTION | UNIT | ORIGINAL | REVISED Z'-_: COST

i = e -:'~'-..j..pR|_¢_;g__ _QUANTITY | QUANTITY |

1 Lump Sum Delete/Modify ~ Architectural  ltems -$85,212 One One -$85,212

2 Lump Sum | Delete/Modify Mechanical Iltems -$127,266 One One -$127,266

3 Lump Sum De!eteiModlfy Electrlcalflnstr Items -$129,662 One One -$129,662

oL THE NET AFFECT OF THES CHANGE ORDER IS A

3".2% Decféasé

(S_ee a_tta__(::hmentlfor itemization)

ORIGINAL CONTRACT AMOUNT
Change Order No. 1
Change Order No. 2
Change Order No. 3

REVISED CONTRACT AMOUNT

ORIGINAL CONTRACT TIME
Change Order No. 1 Time Extension or Reduction
Change Order No. 2 Time Extension or Reduction
Change Order No. 3 Time Extension or Reduction
REVISED CONTRACT TIME

ORIGINAL SUBSTANTIAL COMPLETION DATE
REVISED SUBSTANTIAL COMPLETION DATE

$10,533,500.00

- $  342,140.00
9

8

-3.2 % of Original Contract Amount
% of Original Contract Amount

$10,191,360.00

'525 Days
0 Days
Days

Days

525 Days

“To be Determined
Not Applicable

% of Original Contract Amount

“APPROVED:
\
CITY! ATTORNEY Date
DIRECTOR OF FISCAL SERVICES Date
CITY MANAGER Date
MAYOR Date
CITY SECRETARY Date
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CDM Camp Dresser & McKee Inc.

PROJECT: Lick Creek WWTP Expansion Project
Change Order No.1 Attachment

OWNER: City of College Station = — '
P.O. Box 9960 . !
College Station, Texas 77842 o '

CONTRACTOR: Bryan Construction Compan
1067 NI Earl Rudder Preewa;[r

Bryan, Texas 77805
Item No. 1 - Architectural Items

Lick Creek WWTP
Replace burnished block with split face block

Delete screen walls, columns and foundations

Use R-panel siding in lieu of concealed fastener siding at all metal buildings
Delete stone clad floor coating at solids handling facility

Add skid resistant floor coating at solids handling facility

Carters Creek WINVTP

Replace burnished block with split face block

Delete front screen wall and foundation

Replace interior block with drywall at corridors 111,115 and 120
Delete acoustical wall panels in the lobby

Bonds and Insurance
Subtotal for Architectural Items : $85,212.00
Item No. 2 -« Mechanical Items

Replace coarse bubble diffusers at aeration basins with Sanitaire D-24 diffusers
Delete certified non-witness performance test for vertical turbine pumps
Change stainless steel collets to carbon steel collets for vertical turbine pumps
Delete special coating and replace with epoxy primer for vertical turbine pumps
Delete RTD sensor for submersible pumps

Delete spare parts for submersible pumps

Change weirs and baffles from FRP to ¥4"l aluminum for the clarifiers

Deletion of I|-day of training for sluice gates

Deletion of I-day of training for slide gates

Deletion of |-day of training for wvertical turbine pumps

Deletion of spare parts for sludge collection equipment

Deletion of Y2-day of training for aluminum cover system
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CDM Camp Dresser & McKee Inc.

Change Order No. 1 Attachment (Continued)

Deletion of spare parts for waste activated sludge blowers
Deletion of V2-day oﬂ training for waste activate; sludge blowers
Deletion of spare parts for progressive cavity pumps

Deletion of %-day of training for progressive cavity-pumps
Deletion of spare parts for submersible wastewater pumps
Deletion of I-day of training for submersible wastewater pumps
Deletion of %-day of training for mechanical screen

Deletion of spare parts for fine bubble aeration

Deletion of I-day of training for fine bubble aeration

Deletion of spare parts for coarse bubble aeration|

Deletion of '/>-day] of training for coarse bubble aeration
Deletion of spare parts for centrifugal blowers

Deletion of %-day of training for centrifugal blowers

Deletion of HMI Intellution Software training

Deletion of RTU hardware and software training

Deletion of spares and consumables for the laser printer
Change of UV manufacturer

Bonds and Insurance

Subtotal for Mechanical Items

Item No. 3 = Electrical/Instrumentation| Items
Lick Creek WIWTP

Modify reinforcing at concrete encased ductbanks
Delete 6" gravel fill under concrete encased ductbanks

$127,266.00

Replace 4/0 copper ground with metallic backed marking tape at ductbanks

Change 8 X6'X81 manholes IMH 1,2,4,5,6| and 7 to 4'X4"X41handholes

Change fixtures to an equal Hubbell fixture package

Change poles for Pl & P2 fixtures from hinged type to 5” straight square steel poles

Provide only one remote Ethernet Communication Module
Delete all IOM4444-20) input/output from meters

Change 6 CM2350 meters for MCC mains to 6 PM620 meters with displays
Add 2 IOM11 input/output modules to the two main service entrance meters

Delete 2 days of on-site power logic training

Delete all space heaters and thermostats from indoor NEMA 1 MCCsd
Brittl Rice Electric to provide start-up & testing of switchboard & MCCd
Square D to provide one day of on-site training on VFDs & MCCsl
Delete steel barriers between vertical sections of main switchboard

Delete the network cable tester & two digital multi-meters from 13300 1.10

Delete part of allowance for expenses in 13300 1.03 B. ($7,500 remains)
Delete air venturisl and associated differential pressure transmitters

FiContracts\City] of College| Station\Change| Order #1 At dod



CDM Camp Dresser & McKee Inc.

Change Order No. 1 Attachment (Continued)

Carters Creek WWTP
Britt Rice to perform all required modifications to existing switchboard

Bonds and Insurance
Subtotal for Electrical/ Instrumentation Items $129,662.00

Change Order No. 1 Total $342,140.00
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